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Invitees
Pres
ent

Organization 
Contact Person

Michael Posillico (MP)
Ellis Koch (EK) X X 516-983-7333
Lee Kaplan (LK) X
Jim Rhodes (JR)/Derek Ersbak (DE) X
Thomas Graham (TG) X
Shashank Nemichand (SN) X

Greg Allen (GA) X

Ann Waeger (AMW)

Jack Palis (JP) X

Myralee Machol (MM) X X 516-676-1625,102
Erin Reilly (ER) X
Jim Byrne (JB)
Morgan Graham (MG)
Milan Tyler (MT) X

Frank DeVita (FD) X

Ann Fangman (AF)
Heide-Marie Dudek (HMD) X X (518) 402-9814
Gerard Burke (GB) X
Walt Parish (WP) X
Jim Harringtron (JH) X
Tim Rice (TR) X
Jerry Riggi (JeR) X
Rosalie Rusinko (RR) X
Cindy Costello (CyC) X
Bob Dansereau (BD) X
Dan Sampson (DS) X
Nathan Walz (NW) X (518)-402-7860
Ashley Weidemer (AW) X X 212-637-4263

Mike Ryan (MR)

INDICATES ITEM COMPLETED
INDICATES A 
REVISED ITEM

INDICATES OVERDUE ITEM

NEXT CALL IS MARCH 27, 2014 AT 11 AM

INDICATES A CONTINUING/ 
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COGC/RXRGIP FINAL MINUTES - Revised 3/18/14
ENVIRONMENTAL CALL 3/13/2014
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Greenbaum, 

Rowe, Smith & 

RXR

Marsh
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1 Data Gap Analysis
1.05 Standing Water and Overgrowth X X 1/9/2014

1.051 Get update from DEC Region 1 X 2/14/2014

EK reported that Region 1 hasn't 
responded to email request.  However, 
sampling was accomplished through the 
ice. Will still need approval for future 
activities that will require the water 
removed.  WP said he will follow-up.

1.052 WP will follow-up with Region 1 X 3/27/2014
1.06 Demo buildings X X X X X 2/15/2014
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1.061
Send DEC demo work plan and D&D license 
#

X 2/14/2014

EK reported that SEC has applied for 
reciprocity.  CyC said that reciprocity 
approved for 30 on-site work days and 
SEC has to notify the DOH 3 days prior to 
start of work. Turnaround for approval 
usually in 24 hours.  SEC qualified to 
review data and prepare 
recommendations for demo and 
radiological concerns.  EK mentioned 
that the radiological recommendations 
for the Lounge, Benbow and Dickson 
buildings were sent to the DEC for 
review. TR/JH said comments will be 
sent by COB Monday.  EK will start the 
process of combiniing the standard 
demo plan and radiological recs into one 
plan for agency review.

1.062 Send DEC Lounge Bldg radiological survey X 2/14/2014 see above
1.063 DEC provide comments on D&D demo recs X 3/17/2014
1.064 EK provide demo plan w/rad procedures X 3/26/2014

1.07 Field Work (Started 1/13/14) X 2/14/2014

DE reported that all planned borings 
have been completed except for those 
in the Lounge and Benbow buildings. All 
GW results received and exceedances 
plotted. Maps prepared showing metals 
exceedances plotted at three depths for 
arsenic, copper, and lead. Data tables 
updated. EK will send link after the call. 
No rad exceedances in all samples 
measured in the field and sent to the 
lab.

1.132
RXRGIP contract D&D firm to prepare recs to 
address DEC/DOH concerns

X 3/17/2014

EK reported that proposals were 
solicited from two D&D contractors to 
review existing data and recommend 
activities to respond to DEC/DOH 
concerns. One of these is existing 
contractor the other is NY licensed. If NY 
licensed contractor is being considered, 
approval from NYSDEC will be solicited. 
Expect to contract on 3/17/14.

2 Gladsky

2.011 MG/GA send revised title reports to OGC X X 2/14/2014

MT reported that Conlin wants the EE 
info in the new format. MG/MT will 
meet with MM next Wednesday. EE will 
be signed then and sent to OGC on 
Friday 3/21/14. MT needs an autocad 
verson of the survey and a copy of the 
oridinal deed.  FD will provide the 
Auctcad survey file. MT said the title 
company will provide the deed. EK 
asked to be notified if MT wasn't 
delivering so extra measures could be 
taken to get the deed in time to meet 
the deadline for submission.

2.012 FD send Autocad file to MT X 3/14/2014
2.013 MG/MT submit EE application to BC X 3/21/2014
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2.02 Approve and Record Gladsky SMP/EE X X 5/2/2014

Gladsky EE will be filed the first week of 
May 2014; and that the CC 
documentation would be prepared 
simultaneously for those documents 
that would not be contested by the 
OGC.

2.5 Anglers Club/Pumping Station
Need to determine how the 
environmental conditions will be 
handled as sites aren't in any program,

2.51
MG/GA need to Identify vehicle that will 
cover environmental activities on AC/PS.

X X X 3/31/2014

3 Captain's Cove

4 Li Tungsten

4.071
Get update from DEC Region 1 on BUD 
status

x 2/14/2014

EK reported a meeting with Region 1 (S. 
Rahmann/P.Hourigan) and Albany(Cathy 
Prater) on 3/4/14 during which CP said 
dredge spoils aren't usually permitted in 
areas where the public has access.  
However, as LT will have an SMP it may 
qualify as a place where the spoils can 
be used under certain conditions.  CP 
said she would discuss with HMD. HMD 
reported the discussions and said that 
the road would be excluded as it 
doesn't, and will not, have an SMP.  LT 
could be in if it was able to meed certain 
use conditions.  HMD said she would 
discuss in more detail with CP and send 
the conditions in an email. 

4.072
HMD prepare data needs and conditions for 
reuse of solidfied dredge spoils on LT

X 3/27/2014

5 10 Garvies Point Road (AKA- Doxey)

5.01 Restart Cleanup X 1/10/2014

FD reported the contractor has begun to 
mobilize and will begin site work 
Monday, 3/17/14. 6-8 week 
construction period.

6 Ferry Terminal
6.01 Provide As-Built Drawings X 12/20/2013

6.011 Get dwgs from Cameron Eng. X 3/14/2014

MM reported CD sent to DEC last week. 
Tracking reported delivered 3/7/14. 
HMD will look for it but asked MM to 
send another one in case the first was 
lost.

7 Miscellaneous

7.01 DEC Comfort Letter X X X 1/15/2014
On hold pending groundwater 
resolution

7.011 Set up call with DEC, OGC, MG, GA X 2/14/2014
EK reported this call is tabled until more 
information regarding groundwater 
quality is obtained.

7.02 EPA Comfort Letter X X X 1/15/2014 No update.

7.03

FD determine the list of items needed to be 
submittted w/subsequent EE applications 
and make sure we have them. FD schedule 
mtg w/MM, MG, MT next week when they 
are in Glen Cove.

X 3/20/2014
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8.0

Dial-in Information
1.  Please join my meeting.
https://www1.gotomeeting.com/join/761082177

2.  Use your microphone and speakers (VoIP) - a headset is recommended.  Or, call in using your telephone.

Dial  1 (213) 493-0605
Access Code: 761-082-177
Audio PIN: Shown after joining the meeting

Meeting ID: 761-082-177

INDICATES ITEM COMPLETED
INDICATES A CONTINUING/ 

NEW ITEM
INDICATES A 

REVISED ITEM
INDICATES OVERDUE ITEM

The next call is March 27, 2014- 11 AM

OTHER ITEMS


	Minutes 3-13-14 call

